U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Fruitland Magnesium Fire Incident - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IX

Subject: POLREP #7
Interior Cleaning completed, residents re-occupy!
Fruitland Magnesium Fire Incident

Maywood, CA
Latitude: 33.9961640 Longitude: -118.2011630

To: Harry Allen, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Michelle Rogow, OSC
Date: 7/11/2016

Reporting 7/1-7/11/2016

Period:

1. Introduction
1.1 Background

Site Number: A9AP Contract Number:

D.O. Action Memo 7/1/2016
Number: Date:
Response CERCLA Response Type: Emergency
Authority:
Response EPA Incident Removal
Lead: Category: Action
NPL Status: Non Operable Unit:

NPL
Mobilization 6/14/2016 Start Date: 6/14/2016
Date:
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Demob Date:

CERCLIS RCRIS ID}

ID:

ERNS No.: State Notijication:
FPN#: Reimbursable

Account #3

1.1.1 Incident Category

Magnesium fire gt a metal flecycling and stripping company.
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2. Current Activities

2.1 Operations Section

See POLREP No. 1.

See POLREP No. 6.

2.1.1 Narrative

See POLREP 2.
2.1.2 Response Actions to [Date

July 1, 2016

Contractors Present: START, ERRS

1.1.3 Preliminary Remov3al Assessment/Removjal Site
Inspection Results

Agencies Present: EPA, USCG, LACoFD, LACqPH, VFD,
VPD, and LACoSD

The Environmental Unit (START) continued photo
documentation of outdoor areas|which were
recommended for outdoor cleanup. In addition,
secondary micro-vag samples were collected inside 9
structures and indodr air verifidation samples were
collected inside 7 structures. Ouytdoor air] sampling
for heavy metals and real-time mhonitoring for total
particulates were continued at the perimeter of
outdoor cleanup activities. Composite surface soil
samples were collected from 7 parcels along the

Ex. 6 - Personal Privacy EMa“ gement ¢f data and

July 2, 2016

The Mitigation Branch (ERRS) continued to
conduct outdoor clegnup operations at 3 parcels (for
a total of 13 to date with 4 parcels remaining).
Completed indoor cleaning of 2 residences (total 7
to date). Mitigation pranch continued to work on
separation between the facility debris and
residential properties.

Agencies Present: EPA, USCG, LACoFD, LACqPH, VFD,
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VPD, and LACoSD
Contractors Present: START, ERRS

* The Environmental Unit (START) continued photo

branch continued to|work on separation
the facility debris and residential propertj

July 3,2016

Agencies Present: EPA, USCG, LACoFD, LACqPH, VFD,
VPD, and LACoSD

Contractors Present: START, ERRS

* The Environmental Unit (START) conducted
outdoor air sampling for heavy metals anE real-time
monitoring for total particulates at the perimeter of
outdoor cleanup activities. Management ¢f data and
site files was conducted.

* The Mitigation Branch (ERRS) conducte( outdoor
cleanup operations at 1 parcel (for a total of 13 to
date with 4 parcels remaining). [Completed indoor
cleaning of 2 residenices (total 9 to date).

* Transition and demgbilization plan approved by
UC.

* Data documentation for residential deterfmination
developed for DPH Health Offider. Draft of
package for residents.

July 4, 2016
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Removal activities were sus
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conducted.
The Mitigation Branch (ERRS) continued outdoor
cleanup operations at 2 parcels (for a totdl of 15 to
date with 2 parcels remaining). 2 residential
structures were inspected by City of Maywood.

July 6, 2016

Agencies Present: EPA, USCG, LACoFD, LACd
VPD, and LACoSD

PH, VFD,

Contractors Present: STA

¢ The Environmental

DPH expressed concern regarding one residential

property which had re-sampling. Informpation
provided to DPH.

* Package for residential re-entry|was approved by
UC.

Second FAQ fact sh¢et approved and dis¢ributed.
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July 7, 2016

Agencies Present: EPA, USCG, LACol
VPD, and LACoSD

Contractors Present: START, ERRS
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and site files.
Additional residence
cleaning.

The Mitigation Bran
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July 10, 2016
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2.1.3 Enforcement Activit]
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See POLREP No. 3.
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2.2 Planning Section
2.2.1 Anticipated Activitigs

Planning Section|transitiong¢d from USCG IMAT [to LA
County DPH.

Demob Plan implemented.
Preparation of th¢ final package for residents.
2.2.1.1 Planned Response [Activities
See above

2.2.1.2 Next Step

w

See above
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2.2.2 Issues

Continuing need for access|to the residgnces and
coordination for follow up jtems which are being faddressed
with individual rgsidents.

2.3 Logistics Section

LACoPH is servipg as the ILogistics Segtion Chief for the
Unified Command. The ERRS contractor is handling
logistics for EPA

2.4 Finance Section
2.4.1 Narrative

See POLREP No| 1.
Mary Matthews servings as Finance Se¢tion Chief.

Estimated costs below are as of 7/7/16.
Estimated Costy Budgeted Total To | Remaining %

Date Remaining
Extramural Costs
ERRS - $500,000.6074,625.00$125,374.0025.08%
Cleanup
Contractor

TIAGs - PST $40,000.0630,056.00( $9,944.0p 24.86%
TAT/START | $380,537.6041,500.00839,037.00 10.26%

SERAS $40,000.0814,188.00] $25,812.00 64.53%
Intramural Costs

USEPA - $50,000.0842,000.00| $8,000.0p 16.00%
Direct

Total Site $1,010,533802,369.00$208,16§4.0020.60%
Costs

* The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary
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figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
USCG Safety Officer demobed on 7/8/16.

2.5.2 Liaison Officer
2.5.3 Information Officer

PIO transitioned from USEPA to LACo DPH.

3. Participating Entities
3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.
3.2 Cooperating Agencies

DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID,
City of Maywood, City of Vernon.

4. Personnel On Site
EPA OSC: 2 (Musante, Zuroski/Rogow)

EPA RSC: 1 (Matthews)
USCG PIAT: 2

USCG PST: 3

USCG IMAT: 2

START: 6

ERRS: 13 (+ SERVPro crews)
5. Definition of Terms
AQMD: South Coast Air Quality Management Distict

CERCLA: Comprehensive Environmental Response Compensation and Liability Act
CFR: Code of Federal Regulations

CIC: Community Information Coordinator
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Co.: County

DPSS: Department of Public Social Services

DTSC: Department of Toxic Substance

EPA: Environmental Protection Agency

ERRS: Emergency and Rapid Removal Services (EPA Contractor)
ERT: Environmental Response Team

HCN: Hydrogen Cyanide

HHMD: Health Hazardous Materials Division

IMAT: Incident Management Team

LACOoFD: Los Angeles County Fire Department
LACoOEM: Los Angeles County Office of Emergency Management
LACoPH: Los Angeles County Public Health
LACoSD: Los Angeles County Sheriff's Department
NCP: National Contingency Plan (40 CFR 300)

OSC: On--Scene Coordinator

OSHA: Occupational Safety and Health Administration
PEL: Permissible Exposure Limit

PES: Patriot Environmental Services

PRP: Potentially Responsible Party

PST: Pacific Strike Team

PIAT: Public Information Assistance Team

PIT: Panda International Trading Co.

RM: Removal Manager
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SERAS: Science, Engineering, Response and Analytical Support contractor
SOKOR: SOKOR Metals

START: Superfund Technical Assessment Response Team contractor
TDD: Technical Direction Document

TO: Task Order

TTLC: Total Threshold Limit Concentration

USCG: US Coast Guard

VFD: Vernon Fire Department

VOCs: Volatile Organic Compounds

VPD: Vernon Police Department

XRF: X-Ray Fluorescence Spectrometer
6. Additional sources of information

6.1 Internet location of additional information/report
The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at
http://publichealth.lacounty.cov/media/fire/

6.2 Reporting Schedule
7. Situational Reference Materials
See the IAPs in Documents Section.
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